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Planned Disposition Projects For
Rest Of FY-2001

Complete field work at Advanced Reactivity Measurement
Facility involving removal of two reactors, water in the pool
and final decontamination

 Characterization activities at the Power Burst Facility
Reactor and ancillary buildings and structures

« Complete characterization at Liquid Waste Treatment Bldg.

 Waste Experimental Reduction Facility Clean Closure
activities including removal of the incinerator and
associated systems

« S&M activities at Test Area North, Idaho Nuclear
Technology and Engineering Center, Test Reactor Area,
and Power Burst Facility

« Deactivation of wet/dry fuel storage facility spent fuel basin
including rack removal

« Complete characterization of Test Area North
administration and maintenance facilities.
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Planned Disposition Activities for
FY-2002

Characterization activities at the Power Burst Reactor
Facility

Waste Experimental Reduction Facility Clean Closure
activities involving removal of the incinerator and
associated systems

Demolition of 50 year old medical dispensary and large
office building including numerous ancillary structures

S&M activities at Test Area North, Idaho Nuclear
Technology and Engineering Center, Test Reactor Area,
and Power Burst Facility

Deactivation of wet/dry fuel storage facility spent nuclear
fuel basin which includes sludge removal
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Planned Disposition Activities for
FY-2002 (cont.)

o Start D&D and clean closure activities at liquid waste
treatment building

« Complete Decontamination of laundry facility

 Re-Vegetation of disturbed areas associated with the
D&D&D program

o Start characterization of Loss of Fluid Test Reactor Facility.

« Start characterization of large World War |l era health
physics calibration laboratory.
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Recent Lessons Learned

« S&M repair work that is to be done requires a Davis-
Bacon determination
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D&D&D Issues and Concerns

 Funding continues to be an issue. Work continues to
be deferred because of funding which increases S&M

costs
« Headquarters needs to get more involved with the
field offices
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Projected Technical Support
Requirements

e End Points

« Continue Powertool development esp. in the
radiological facilities

« Requirements Based Surveillance & Maintenance
(RBSM)
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Other Iltems of Interest

 INEEL Infrastructure Long-Range Plan is complete
and is now available either in hard copy or
electronically




